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AN ORDINANCE 99129 
APPROVING FIELD ALTERATION 1 IN THE AMOUNT OF 
$67,799.00 PAYABLE TO WESTFIELD CONSTRUCTION, L.P. 
FOR CAPITAL IMPROVEMENTS IN CONNECTION WITH 
THE LINCOLN PARR POOL AND PLAYGROUND PROJECT 
IN CITY COUNCIL DISTRICT 2; REVISING THE PROJECT 
BUDGET BY TRANSFERRING FUNDS FROM 
CONSTRUCTION CONTINGENCY INTO CONSTRUCTION 
CONTRACT EXPENDITURE CODE. 

* * * * * 

WHEREAS, the City’s Lincoln Park, located at 2915 East Commerce in City Council District 2, 
is in need of structural repairs/replacement of the pool sub-structure, pool decking and 
mechanical area of the pool facility; a new pool filtration system; electrical code upgrades; 
demolition of the pool bathhouse and construction of a new bathhouse; ADA improvements to 
the entire pool facility and construction of a new ADA accessible playground near the pool with 
accessible surfacing material; and 

WHEREAS, Ordinance 98802, passed and approved on February 12, 2004, approved a 
construction contract with Westfield Construction, LP; and 

WHEREAS, in the course of construction it has been discovered that additional improvements 
are needed in addition to the work that was detailed and bid in the original contract document 
which consists of painting of the pool, to include repairing/patching all cracks, preparing the 
surface, cleaning with high-pressure wash and painting with standard rubber based paint and also 
will add an expansion of the existing wading pool, to include construction and installation of all 
plumbing, connections, valves, drain, concrete work, and finishes needed to expand the wading 
pool; and 

WHEREAS, Westfield Construction, LP has prepared a Field Alteration Request to perform 
these repairs and the City and consultant architect Mogas + Gonzalez Associated Architects 
agree that the proposal is within the standard practice/limits of a project this size and 
significance; and 

WHEREAS, these additional funds are available in the construction contingency; and 

WHEREAS, it is now necessary to approve the Field Alteration Number 1 with Westfield 
Construction, LP and transfer funds into the construction contract expenditure code; NOW 
THEREFORE: 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 

SECTION 1. The Field Alteration Number 1 for a total of $67,799.00 with Westfield 
Construction, LP for capital improvements to Lincoln Park Pool and Playground Project is 



hereby accepted. The City Manager or her designated representative is hereby authorized to 
execute necessary documents. A copy of the contractor’s Field Alteration Request is affixed 
hereto and incorporated herein for all purposes as Attachment I. 

SECTION 2. The budget of Project No. 26-052039 is hereby authorized to be revised by 
transferring $67,799.00 from Index Code 459784 entitled Construction Contingency to Index 
Code 459750 entitled Construction Contract. 

SECTION 3. The amount of $67,799.00 is authorized for payment and encumbrance to 
Westfield Construction, L.P. from Project No. 26-052039, Index Code 459750 entitled 
Construction Contract. 

SECTION 4. The financial allocations in this Ordinance are subject to approval by the Director 
of Finance, City of San Antonio. The Director may, subject to concurrence by the City Manager 
or the City Manager’s Designee, correct allocations to specific Index Codes and Project Numbers 
as necessary to carry out the purpose of this Ordinance. 

SECTION 3. This ordinance will become effective on May 9,2004. 
zt 

PASSED AND APPROVED this g”i day of April 2004. 
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EDWARD D. GARa 

APPROVED AS TO FORM: L 


